
 
 

 
CITY COUNCIL REPORT 

 
 
DATE:  May 15, 2018 
 
TO:  Mayor and Councilmembers 
 
FROM: Mark Landsiedel, Community Development Director 
  Bret Petersen, Capital Improvements Engineer 
  Eli Reisner, Capital Improvements Project Manager 
   
CC: Barbara Goodrich, Shane Dille, Kevin Treadway, Leadership Team 
 
SUBJECT: RR&SS Bundle #2 Beaver/Dale Project Update  
 

 

 
This report is an update to the CCR sent out on April 23, 2018, which was in 
response to a question that was received from a Councilmember regarding the 
RR&SS Bundle #2 Beaver/Dale project status. 
 
As you may have noticed asphalt pavement was installed on the remaining 
streets sections this week (Week of May 7). 
 
Remaining work on the Road Repair and Street Safety Program (RR&SS) 
Bundle #2 Beaver/Dale project consists of the following (identified by task/week): 
 

• Week of May 14  
o Adjusting manholes and water valves to finished asphalt grade. 

 

• Week of May 21  
o Installing final striping and signage. 

 

• Week of May 28  
o Beaver St. and Dale Ave. open for vehicular traffic. 

 
This would put the completion date roughly THREE (3) MONTHS AHEAD of the 
originally promised completion date of August 2018, and four (4) months ahead 
of Eagle Mountain Construction’s contractual completion date at the end of 
September 2018. 
 
The schedule above will be upheld to the best of our abilities; however, external 
influences could affect (positively/negatively) the actual completion date. 
 

THIS REPORT IS FOR INFORMATION PURPOSES ONLY 


